Milestone Schedule
Nevada Environmental Response Trust (NERT) Site
Henderson, NV
Revised — September 1, 2011

On-Going Excavation/Backfill Program

a.

=h

Develop Draft Site-Wide Risk Management Plan — September, 2011

(Draft submitted on March 31, 2011; comments received from NDEP on April 19,
2011; revised draft submitted on June 10, 2011, currently developing Excavation
Control Areas appendix discussed with NDEP at our May 24 meeting; interim
draft of ECA Table and Map submitted to NDEP on June 24, 2011; Comments
received from NDEP on July 14,, 2011; currently awaiting identification of final
ECAs)

Determination of Final Scope of Excavation/Backfill Program — September 15,
2011
i. Develop Soil Sampling Program for Visually Impacted Soils — (Submitted to
NDEP on April 18, 2011; approval received from NDEP; sampling program
executed in August)

ii. ldentify final Excavation Control Areas — September 15, 2011 (ECAs were
discussed at May 24 meeting with NDEP; final list of ECAs to be developed
on final sampling results and included with Site Management Plan; interim
draft of ECA Table and Map submitted to NDEP on June 24, 2011; currently
awaiting sampling results from recent RZ-E post-excavation dioxin TEQ
analysis)

iii. Implement additional post-excavation sampling in RZ-E (sample collected
on August 31, dioxin results pending)

Complete Excavation Program — September 15, 2011 (Dependent on sampling
results pursuant to Item b)

Complete Backfill/Grading Program — Mid-End September 2011 (Dependent on
completion of Item c)

Develop Draft Excavation Completion Report — October 30, 2011

Develop Final Excavation Completion Report — November 30, 2011

Compliance Monitoring

a.
b.

Conduct Annual Groundwater Monitoring - Completed in May 2011
Submit Annual Groundwater Compliance Monitoring Report — Submitted August
31, 2011

Groundwater Remedy



V.

Capture Zone Evaluation Report — May 10, 2011 Conference call scheduled
(Comments received from NDEP on April 5, 2011; Spoke with NDEP requesting
a delay to after future discussions on RAOs and overall long-term strategy with
respect to groundwater remedy; new RAOs currently under development and the
need for CZE will be considered subsequently; ENVIRON received SOW from
Northgate to finalize CZE Report; further discussions on hold pending resolution
of regulatory framework and long-term schedule issues)

Response to NDEP Comments on LSSL Technical Memorandum — Submitted to
NDEP on May 9, 2011

Develop Remedial Action Objectives (RAOs) — August 31, 2011
i. Identify preliminary RAQs for consideration by NDEP — Submitted to NDEP

on April 27, 2011

ii. Revise preliminary RAOs - June 24, 2011 (preliminary RAOs discussed at
May 24 meeting with NDEP and revisions based on NDEP’s comments have
been incorporated into revised draft)

iii. Discussions with NDEP and Stakeholders to develop final RAOs — To be
Determined

Conduct GWETS and Monitoring Program Optimization Study — September 30,
2011
i. Develop technical memo on monitoring program efficiency — (Received draft
technical memo from Northgate on August 26, 2011, currently under review)
ii. Review GWETS operations — Site Visit to be scheduled prior to September
15, 2011
iii. Develop Optimization Report — September 30, 2011

Other

a.

b.

C.

Submit GW-11 Dam Permit Application — Submitted to NDWR on May 9, 2011
Complete Subcontracting and Plan for AP-5 Remediation — To be included in
Site-Wide Remedy

Response to NDEP Comments on January 28, 2011 DVSR — Additional
Preconfirmation Sampling — Submitted to NDEP on April 14, 2011

Tronox Stormwater Permitting — (Discussed with NDEP DWR on May 9, 2011;
June 7 meeting held with Tronox and neighboring property owners to discuss
options; NDEP inspection on June 15, 2011; segregation of Timet storm water
completed week of July 18; requested from Tronox As-Built plans to confirm
segregation)

Sampling of Asbestos Abatement Washwater — Draft Sampling Plan submitted to
NDEP September 1, 2011



